

AFP Retirement and Separation Benefits System
 On Going Projects for 4th Quarter 2023
 Management Information Systems Office

Project	Location	Total Cost	Date Started	No. Of Extensions	Target Completion Date	Project Status				Remarks	Contractor	TIN of Contractor	Address of Contractor
						% of Completion	Actual Date of % Accomplishment	Total Cost Incurred to Date	Date Completed				
Procurement/replenishment of computer peripherals stock	AFPRRSBS Compound - MIS Office	Php40,000	Nov-23	n/a	Dec-23	60%	n/a	n/a	n/a	Approved document forwarded to procurement office (GSD)			
Renewal of Corporate Website Domain and Weebly Services	AFPRRSBS Compound - MIS Office	Php30,000	Nov-23	n/a	Nov-23	100%	100%	Php10,201	Nov-23	Renewed			

AFP-RETIREMENT AND SEPARATION BENEFITS SYSTEM
ON-GOING PROJECTS FOR 4TH QUARTER 2023
REAL ESTATES MANAGEMENT DEPARTMENT


No.	Project	Location	Total Cost	Date Started	No. of Extensions	Target Completion Date	Project Status				Remarks	Contractor	TIN of Contractor	Address of Contractor	Mode of Procurement
							% of Completion	Actual Date of % Accomplishment	Total Cost Incurred to Date	Date Completed					
1	Consultancy Services of Lot 2183-D (TCT No. 488659)	Sta. Rosa City, Laguna	1,235,368.00	Nov. 17, 2011	7	Nov. 17, 2019	35%	Jan. 16, 2020	289,207.80	N/A	Amendment of contract with Management Approval	WET Consultancy, Inc.	000-784-336-000	24 J. Aguirre Avenue, Talon Uno, Las Piñas City	Public Bidding
2	Survey Services for the Consolidation/Subdivision of Lot 2875 & Portion of Blk. 59-61, 47, 43 and 19	Within Riviera Residential Estates, Silang, Cavite	599,000.00	June 03, 2022	5	Aug. 22, 2022	85%	June 30, 2023	N/A	N/A	Submitted to DENR for approval of the subdivision plan (For extension of Contract)	Rolando C. Siccion Surveying Office	139-238-959-000	1449-1453 All Lacson, Sta. Cruz, Manila	Small Value Procurement
3	Survey Services for the consolidation/Subdivision of Lot 2899	Within Riviera Residential Estates, Silang, Cavite	599,000.00	June 03, 2022	5	Aug. 22, 2022	85%	Jun. 22, 2023	N/A	N/A	Submitted to DENR for approval of the subdivision plan (For extension of Contract)	Rolando C. Siccion Surveying Office	139-238-959-000	1449-1453 All Lacson, Sta. Cruz, Manila	Small Value Procurement
4	Procurement of a Survey Services for the Relocation/Survey for RGCT Lots, Calubocob Lots, Lot 3732-C-1 and Relocation/Subdivision for Lot 2869, Silang Cavite	Silang, Cavite	345,622.40	Nov. 10, 2022	3	Apr. 09, 2023	85%	July 25, 2023	338,248.96	N/A	On-going survey	Oceanis Land Surveying	310-377-834-000	2nd Floor Eden Bldg., 28th Erverza St., Brgy. 3, Lucena City	Public Bidding
5	Procurement of Survey Services for Various Lots in SLSS at Ph 1, 1A, 1C, Excise Lots (Ph 1-A), Carilo Property, Lot 5, Lot 1745-A & B, Sta. Rosa, Laguna	Sta. Rosa City, Laguna	780,000.00	June 08, 2023	1	Feb. 02, 2024	70%	21-Dec-23	117,000.00	N/A	On-going survey	Oceanis Land Surveying	310-377-834-000	2nd Floor Eden Bldg., 28th Erverza St., Brgy. 3, Lucena City	Small Value Procurement
6	Relocation/Subdivision Survey of Block 1D (Lots 3 & 4) and Block 1	RRE, Silang, Cavite	830,930.00	June 05, 2023	1	6-Feb-23	65%	N/A	N/A	N/A	On-going survey	Jovito T. Cadatal Surveying Office	178-111-127-000	Brgy. Poblacion 3, Naujan, Oriental Mindoro	Small Value Procurement
7	Procurement of a Contract for the Installation of Electric Post & Meter in Cavite	RRE, Silang, Cavite	294,956.92	14-Jul-23	1	10-Nov-23	100%	Nov. 23, 2023	41,243.54	N/A	Project completed	Ziram BG Construction Services	298-107-218-000	Bakinwan, Hunguan, Bogabo, CAR, Philippines	Small Value Procurement

No.	Project	Location	Total Cost	Date Started	No. of Extensions	Target Completion Date	Project Status				Remarks	Contractor	TIN of Contractor	Address of Contractor	Mode of Procurement
							% of Completion	Actual Date of % Accomplishment	Total Cost Incurred to Date	Date Completed					
8.	Installation of Missing RCP Line at Bldg. 15, Villa Segovia Estates	Sta. Rosa City, Laguna	299,819.44	22-Nov-23	N/A	21-Jan-24	95%	18-Dec-23	N/A	N/A	For Inspection	Ziram BG Construction Services	298-107-218-000	Bokawan, Hungdan, Iligan, CAR, Philippines	Small Value Procurement
9.	Relocation Survey of Villa Segovia Estates Boundary	Sta. Rosa City, Laguna	495,000.00	24-Oct-23	N/A	24-Jan-24	50%	21-Dec-23	N/A	N/A	Ongoing survey	Octantus Land Surveying	310-377-834-000	2nd Floor Edren Bldg., 29th Enverza St., Brgy. 3, Lucena City	Small Value Procurement

Prepared by:


Tereza P. Ungabang
P.O., PMB, REMD

Checked by:

(on leave)
Rocelinda L. Jomiles
Head, PMB, REMD 

Noted by:


Liza M. Lorenzillo
Head, REMD/Lead, REG